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H I S T O R I C  R E N O V A T I O N 

Replacement of the copper eagle statues has been completed by restoration 
services provider Renaissance Roofing based in Rockford, Illinois. The copper 
eagles will be installed in the spring to once again adorn the dome of the historic 
Martin County Courthouse. The wing span of each statue is approximately six feet. 
Over forty molds were created to replicate the original copper eagle statues. 

Roof replacement is now underway. Several challenges were unveiled when 
the concrete roof deck was discovered to be significantly degraded due to 
decades of freeze thaw cycles and moisture issues. Solutions include furring 
channels to fasten roof sheathing to and ultimately the new copper roofing. 
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T I M E L I N E

• Continue removal of asphalt 
roofing system

• Repair existing roofing  
elements including installation  
of furring channels

• Repair parapet walls

• Install eagle statues

N E X T  S T E P S

Eagles ready to be installed in Spring 2022. Additional support was incorporated into the new 
eagles to prevent them from blowing off like two of 
the previous eagles did.



C O N S T R U C T I O N  U P D A T E

M A I N  R O O F  R E P L A C E M E N T 
The concrete roof deck was diminished to a crumbled gravel-
like condition in some locations as a result of decades of 
freeze-thaw cycles. Solutions include reducing dependence on 
the concrete roof deck for support of the roofing by adding a 
furring system. Steel supports will be installed underneath the 
concrete roof deck for additional support.

G U T T E R  S Y S T E M

The original gutter system was revealed during the removal of the old asphalt roofing material and will be once again utilized for roof 
drainage for the new roof system. Improved details and materials will be utilized for the new installation.

P A R A P E T  W A L L S 
Parapet walls had some work that was expected to be 
performed. Further inspection of the parapets once the 
old roofing was removed revealed they were in very poor 
condition. Mortar used to layup the back up walls was 
reduced to almost sand. Solutions include installation of new 
block walls and stone anchors. 
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